

GROUP 8 - Project Timeline			
Date Assigned	Agenda	Submitted On	Deadline
17-Apr-26	Assigning of the Roles of each Member	-	-
25-Apr-26	Conceptualizing Project Ideas	27-Apr-26	27-Apr-26
4-May-26	Finalized Idea and Logic of the Program	5-May-26	6-May-26
7-May-26	Creation of the UML Diagram	7-May-26	10-May-26
	UI/UX Prototype of the Website Starts	12-May-26	14-May-26
	Skeletal Code was started.	-	-
11-May-26	Code Submission to be Tested	13-May-26	13-May-26
14-May-26	Creating and Editing of PPT	14-May-26	15-May-26
14-May-26	Finalized Skeletal Code and PPT contents for Initial Presentation in OOP	15-May-26	15-May-26
15-May-26	Initial Presentation Day	-	-
18-May-26	Applying Feedback and Build Features (eg,. Dashboard, Stats, etc)		25-May-26
	Start to Integrate the Backend to the Frontend		
20-May-26	Checking for the Updates on the Project		
22-May-26	System Debugging and Error Handling for Integrated Features		
26-May-26	Final UI Polishing and Preparation of Technical Documentation		29-May-26
31-May-26	In-Person Meeting for the Final Integration of Backend and Frontend		-
	Deployment of the Website and Testing		3-Jun-26
	Deployment of the Final Website		4-Jun-26
6-Jun-26	Final Presentation of the Project		-